

Career Activity Report

Activities : 8th Apr - 21st Aug, 2019

5

Assigned

0

Done

4

Class
Average

Activities Done (Bucket wise)

	Assigned	Done
Research Tools	2	0
Psychometric Tests	1	0
University Guidance	1	0
Counselling Support	1	0
Alumni Guidance	0	0

Psychometric Tests Recommendations

- **Ideal Career Test:** Not Completed

**Once completed, the reports can be downloaded from the portal.*

Selections Summary

 Completed  Due  Upcoming

Milestone 1: Finalize Courses

Parent Sign Off (Approved)

Shortlist Courses		
Finalize Courses		

Milestone 2: Finalize Countries

Parent Sign Off (Approved)

Shortlist Countries		
Finalize Countries		

Milestone 3: Finalize Entrance exams, Shortlist Colleges

Parent Sign Off (Approved)

Shortlist Colleges		
Shortlist Entrance Exams		
Finalize Entrance Exams		

Career Research Progress (Detailed)

 Completed  Due  Upcoming

Milestone 1 : Finalize Courses

Due Date **Status**

In this milestone, students are encouraged to finalize what course they would like to pursue in Undergraduation.	17 Sep	-
--	--------	---

Activity	Due Date	Status
A Expected Scores (Class 12)	21 May	
B Ideal Career Test	12 Jun	
C Read Article	20 Jun	
D Shortlist Courses	12 Jul	
E View Webinar	27 Jul	
F Interact with Counsellor	18 Aug	
G Finalize Courses	9 Sep	
H Rate this Milestone	17 Sep	

Milestone 2 : Finalize Countries

Due Date **Status**

It's the right time to decide the countries which a student is targetting to do his/her undergraduation.	25 Oct	-
--	--------	---

Activity	Due Date	Status
A Shortlist Countries	2 Oct	
B Finalize Countries	17 Oct	
C Rate this Milestone	25 Oct	

Milestone 3 : Finalize Entrance exams, Shortlist Colleges

Due Date **Status**

In this milestone, students are encouraged to decide the target Entrance exams and Colleges.	31 Dec	-
--	--------	---

Activity	Due Date	Status
A Shortlist Colleges	16 Nov	
B Shortlist Entrance Exams	1 Dec	

Ekansh Dalmia, Class 11

ekanshdalmia218@gmail.com

C	Finalize Entrance Exams	16 Dec	
D	Explore ProMap	24 Dec	
E	View Webinar	31 Dec	
F	Rate this Milestone	31 Dec	